


TPWind: Where are we now?

Inside TPWind: Information Circulation Scheme



q Secretariat provides documents defining the Platform's structure:


§ Terms of Reference

§ Agendas

§ Framework documents

Problem

- q Website is not ready: deliverable October
- q Documents are sent by email
- q Coherence is lost
- q Consequence:



Update is necessary

Achievements

- q Launch of the Platform – *19 oct. 2006*
- q Selection of Steering Committee members
- q First Steering Committee meeting
 - § *Election of the ExCo*
 - § *Approval of the Terms of Reference*
- q Update of the Website
- q Second Steering Committee meeting (EWEC)

Parallel activities (April)

q Mirror Group

§ *Terms of Reference and cover letter submitted to EC*

q Finance Working Group

§ *Terms of Reference (incl. Work Program)*

§ *Automated Excell sheet for collecting the EoI*

q Other WG

§ *Template for ToR*

§ *Proposal for WG definition*

q Subcontracting for Website

q Agendas for ExCo and TPWind meetings until 2010

q Communication Plan

Activities until end of 2008: meetings

2007												
	January	February	March	April	May	June	July	August	September	October	November	December
Comments	XX	XX	XX		EWEC (7-10)	Comment 1				Comment 2	Comment 3	EOW (4-6)
Secretariat				SEC1							SEC2	
Tech. & Market WG											WG1	
Financing Group												
Mirror Group									MsmG 1			MsmG 2 (EOW)
Steering Committee			SC1		SC2 (EWEC)							SC3 (EOW)
Annual General											AG1	
Public Workshops					WS1(EWEC)							

Activities until end of 2008: communication

		Main activities	Website	EWEA medias	Specialized periodicals	Emails	Specialized papers	Brussels-EU papers	Newletter
2007	May	Steering Committee at EWE	update (done)	BB (done)					
	September	6-months progress report	update	Wind Direction		Newsletter			Newsletter
	September	Mirror Group Meeting	update	BB					
	November	General Assembly	update	Wind Direction					
	December	Mirror Group Meeting	update	BB					
2008	February	General Assembly	update	Wind Direction					
	March-April	Annual Report	update	Wind Direction	Article	Newsletter	Article	Article	Newsletter
	March-Apr.	Steering Committee at EWE	update	BB					
	September	18-months progress report	update	Wind Direction		Newsletter			Newsletter
	September	General Assembly	update	Wind Direction					
	December	Mirror Group Meeting	update	BB					
2009	February	General Assembly	update	Wind Direction					
	March-Apr.	Annual Report	update	Wind Direction	Article	Newsletter	Article	Article	Newsletter
	May (?)	Steering Committee at EWE	update	BB					
	September	30-months progress report	update	Wind Direction		Newsletter			Newsletter
	September	General Assembly	update	Wind Direction					
	December (EOW)	Mirror Group Meeting	update	BB					
2010	February	General Assembly	update	Wind Direction					
	March-Apr.	Annual Report	update	Wind Direction	Article	Newsletter	Article	Article	Newsletter

Communication Plan: under process
Based on Communication targets and objectives

Next steps

- q Launch calls for WG, FWoG, Mirror Group *(June)*
- q End calls *(end of August)*
- q Members Selected *(Oct./Nov.)*
- q General Assembly *(November)*

- q Steering Committee meeting 3 *(December)*
- q First SRA & MDS *(April 08)*

- q Other:
 - § First Newsletter *(September)*
 - § Website *(October)*