

**Platform Meetings  
Draft Time Schedule**

2007												
	January	February	March	April	May	June	July	August	September	October	November	December
Comments	XX	XX	XX		EWEC (7-10)	Comment 1				Comment 2	Comment 3	EOW (4-6)
Secretariat				SEC1							SEC2	
Tech. & Market WG											WG1	
Financing Group												
Mirror Group									MsMG 1			MsMG 2 (EOW)
Steering Committee			SC1		SC2 (EWEC)							SC3 (EOW)
Annual General											AG1	
Public Workshops					WS1(EWEC)							

2008												
	January	February	March	April	May	June	July	August	September	October	November	December
Comments		Comment 4	EWEC (31-4)						Comment 4			EOW (?)
Secretariat		SEC3							SEC4			
Tech. & Market WG												
Financing Group		WG2							WG3			
Mirror Group												MsMG 3 (EOW)
Steering Committee			SC4 (EWEC)									SC5 (EOW)
Annual General		AG2							AG3			
Public Workshops			WS2 (EWEC)									

2009												
	January	February	March	April	May	June	July	August	September	October	November	December
Comments		Comment 4			EWEC (?)				Comment 4			EOW (?)
Secretariat		SEC5							SEC6			
Tech. & Market WG												
Financing Group		WG4							WG5			
Mirror Group												MsMG 4 (EOW)
Steering Committee					SC6 (EWEC)							SC7 (EOW)
Annual General		AG4							AG5			
Public Workshops					WS3 (EWEC)							

2010												
	January	February	March	April	May	June	July	August	September	October	November	December
Comments		Comment 4		<i>EC contract ended</i>								
Secretariat		SEC7										
Tech. & Market WG		WG6										
Financing Group												
Mirror Group												
Steering Committee		SC8										
Annual General		AG6										
Public Workshops												

<b>September</b>	Progress reports	SRA & MDS updates	Newsletters
<b>March</b>	Annual Reports	SRA & MDS	

Acronyms	
AG	General Assembly
MsMG	Member States Mirror Group
SC	Steering Committee
SEC	Secretariat
WG	Working Group
WS	WorkShop

Comment 1	Calls for WG launched and under process / Communication Plan approved
Comment 2	WebPortal operational
Comment 3	Sessions are late in 2007 to have time to finish the recruitment process for WG properly
Comment 4	These sessions are preparation of the 6-month / annual report - <b>beginning of the month</b>